S b RE: 35874 RE: US Steel- #6 Line Kiln Burner

4 Clement, Guy to: Jack G Loadman
e Cc: "Wadhwani, BK", "KKRaiber@uss.com" , Robert K Wilmunen

Holds: 13-GG USEPA Denial of Minnesota State Implementation Plan

Jack:

06/27/2013 02:23 PM

As discussed on the phone this morning; | was out on vacation yesterday and could not respond to your

inquiry when originally requested. Please see our response below on a tentative timetable:

Milestone Date / Lead time
a) Response to process conditions Received from USS by Friday July 5th
b) Proposal Submitted on July 17th

¢) Placement of PO

August 9th

Terms & Conditions to be negotiated prior to order
placement and acceptance by Coen

Coen Drawing Submittals September 20th

d) Engineering approvals USS approval by October 4th
e) Placement of long lead materials Week of October 7th

f) Start of fabrication. Week of October 7th

g) Complete fabrication

Completed by week of Jan 13th 2014

Equipment inspection

Completed by week of Jan 20th 2014

h) Shipment

Available for Shipment on or before week of
Jan 27th 2014

Regards,
. JOHN ZINK P

. HAMWORTHY | L:DEM

COMBUSTION

Guy A. Clement | Senior Applications Engineer

John Zink Company LLC

6 Armstrong Road East Lobby 2nd Floor Suite | Shelton, CT 06484

T: +1.650.522.2184
F: +1.203.922.9415
M: +1.203.446.7739
E: guy.clement@coen.com

From: Jack G Loadman [mailto:JGLoadman@uss.com]

Sent: Tuesday, June 25, 2013 4:50 PM

To: Clement, Guy

Cc: Wadhwani, BK; KKRaiber@uss.com; Robert K Wilmunen
Subject: Re: 35874 RE: US Steel- #6 Line Kiln Burner

Guy
Thanks for the information.

However, | requested a tentative timetable for all major steps to meet a February, 2014 delivery of the

MINNTAC_114_00000024



replacement burner.

This would include the following:
a) Response to process conditions
b) Proposal
¢) Placement of PO
d) Engineering approvals
e) Placement of long lead materials
f) Start of fabrication.
g) Complete fabrication
h) Shipment

In that this burner is essentially the same as previous #7, these general milestones should be
predictable and will provide an outline to keep everyone focused on the outcome.
Please provide this information by tomorrow AM.

Regards,

Jack Loadman
Procurement

US Steel Corp.
Phone: 412-433-5875

CONFIDENTIALITY NOTICE: This e-mail and any attachments may contain information that is
privileged, confidential and exempt from disclosure under applicable law. If you have received this
message in error, please notify us immediately by reply e-mail, delete this message from your
system and destroy any paper copies. Thank you.

"Clement, Guy" ---06/25/2013 04:08:56 PM---Jack: Thank you for your time this morning on the
conference call regarding the line 7 kiln burner r

From: "Clement, Guy" <guy.clement@coen.com>

To: "Jack G Loadman' <JGLoadman@uss.com>,

Cc: "Wadhwani, BK" <bwadhwani@coen.com>, "KKRaiber@uss.com" <KKRaiber@uss.com>
Date: 06/25/2013 04:08 PM

Subject: 35874 RE: US Steel- #6 Line Kiln Burner

Jack:

Thank you for your time this morning on the conference call regarding the line 7 kiln burner replacement
and possibly line 6 kiln burner modification/retrofit project we are working towards.

As indicated during the call; | will be your main point of contact for this project during the proposal
generation and submittal phase. Below is my full contact details and do not hesitate to contact me
regarding this project.

Other points of contact for this project:
BK Wadhwani - Regionals Sales Manager for your area and technical backup for this project
(bwadhwani@coen.com)
Steve Londerville - Coen Design Engineering Manager (Steve.Londerville@coen.com)
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Attached is the email regarding the request for clarification on the process conditions and scope of supply
for the kiln(s) sent to Kraig Raiber.

Time table for proposal generation:
Once Coen has a confirmation of the process conditions and scope to quote; it will take 1 -
1.5 weeks to submit the firm technical and commercial proposal.

Thanks.

Regards,
l JOHN ZINK

-HAMWORTHY |\ (S DOEN

COMBUSTION

Guy A. Clement | Senior Applications Engineer

John Zink Company LLC

6 Armstrong Road East Lobby 2nd Floor Suite | Shelton, CT 06484

T: +1.650.522.2184

F:+1.203.922.9415

M: +1.203.446.7739

E: guy.clement@coen.com

--—- Message from Kraig K Raiber <KKRaiber@uss.com> on Wed, 12 Jun 2013 16:26:13 -0500 ---—-

To: "Londerville, Steve" <Steve.Londerville@coen.com>, "Clement, Guy" <guy.clement@coen.com>
"Chad J Buus (CJBuus@uss.com)" <CJBuus@uss.com>, "Gietzen, Darren" <dgietzen@hatch.ca>, "Jami
cC: JPJarvi@uss.com>, "Robert K Wilmunen (RKWilmunen@uss.com)" <RKWilmunen@uss.com>, Teresa J
TJSimetkosky @uss.com>
Subject: Re: FW: US Steel Line 7 & line 6& Low NOx Burner Replacement

Steve and Guy,

I did get your messages and | am back at work. We have scheduled a meeting for next Monday with all
the key plant personnel to discuss and review our plans for replacing the Line 6 Low NOx Kiln Burner. So,
we'll probably be getting in touch sometime early next week once we get everything figured out on our
end.

If you have any questions in the meantime, feel free to give me a call.

Kraig Raiber

Process Engineer

US Steel - Minntac
Phone: (218) 749-7399
Fax: (218) 749-7265
kkraiber@uss.com

"Londerville, Steve" ---06/12/2013 04:08:10 PM---Hi all, | have copied everyone on Guys email. Don'’t
know if Kraig is back yet.

From: "Londerville, Steve" <Steve.Londerville@coen.com>

To: "Kraig K Raiber (KKRaiber@uss.com)" <KKRaiber@uss.com>,

Cc: "Chad J Buus (CJBuus@uss.com)" <CJBuus@uss.com>, "James P Jarvi (JPJarvi@uss.com)" <
JPJarvi@uss.com>, Teresa J Simetkosky <TJSimetkosky @uss.com>, "Robert K Wilmunen (
RKWilmunen@uss.com)" <RKWilmunen@uss.com>, "Gietzen, Darren" <dgietzen@hatch.ca>

Date: 06/12/2013 04:08 PM

Subject: FW: US Steel Line 7 & line 6& Low NOx Burner Replacement
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Hi all,

I have copied everyone on Guys email. Don’t know if Kraig is back yet.
If we need to chat, | am available.

Steve

Steve Londerville
Tel: 650-522-2126

From: Clement, Guy

Sent: Tuesday, June 11,2013 11:12 AM

To: KKRaiber@uss.com

Cc: Wadhwani, BK; Londerville, Steve

Subject: RE: US Steel Line 7 & line 6& Low NOx Burner Replacement

Kraig:

Regarding your request on a proposal for the replacement of the Line #7 kiln burner and spare burner; |
will be the Coen Applications Engineer working your project. Below is my full contact information for your
future reference. Do not hesitate to call or email me with any queries.

From your RFQ with Steve Londerville (cc’d to this email); the design of the kiln burner replacement
should be identical to that supplied for Line #7 with the addition of a gas startup burner (for improved kiln
temperatures during startup). We would design this startup/warmup gun for:

80 MMBtu/hr maximum capacity on natural gas

The warmup gun would be interchangeable with the center oil gun.

The warmup gun would need to be removed and replaced with the oil gun after warmup

Attached is the Coen Engineering Data Sheet provided with the Line #7 kiln burner. Please review this
and the above and confirm these are the criteria’s still required as the design basis .

Regarding the delivery of the replacement kiln burners; an order by mid to end of July 2013 should be
sufficient for an early February 2014 equipment shipment availability .

Thanks in advanced.

Regards,

l JOHN ZINK | /
.HAMWORTHY | | ‘C*CIEN’

COMBUSTION

Guy A. Clement | Senior Applications Engineer

John Zink Company LLC

6 Armstrong Road East Lobby 2nd Floor Suite | Shelton, CT 06484

T: +1.650.522.2184

F: +1.203.922.9415

M: +1.203.446.7739

E: guy.clement@coen.com[attachment "9096097 EDS r1.pdf" deleted by Kraig K Raiber/Minntac/USS]
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